CPC NHC OPCWPC CCB
Meeting Agenda

1730Z - 21 Apr 2016

I Enterprise Discussion
A. Schedule of Events (SOE) Enterprise highlights, available online

% WCOSS:

e A WCOSS switch is planned for May 11 in order to implement the
GFS upgrade.

e 3-hour outage on the Cray (dev side) on April 26 to continue
integration of the new DVS servers.

B. Upcoming Model Changes and additions — details are available online.

Model 30-day eval start 30-day eval end | Implementation
Date
HYSPLIT Feb. 25, 2016 Mar. 26, 2016 TBD
LEOFS Mar. 10, 2016 Apr. 09, 2016 May 3, 2016
GFS Apr. 8, 2016 (IT) May 8, 2016 May 11, 2016

Red = not approved by NCEP Director
Blue = approved by NCEP Director
Black = not yet briefed to NCEP Director

¢+ The TIN for the GFS, HYSPLIT, and LEOFS upgrades may be viewed at:
http://www.nws.noaa.gov/os/notification/tin16-11gfs gdas.htm

http://www.nws.noaa.gov/os/notification/tin16-05hysplit smokeaab.htm

http://www.nws.noaa.gov/os/notification/tin16-08nos leofs.htm

C. Proposed upcoming NCO RFC(s) with potential Enterprise effect:

+» Implement into production the creation of CPC International graphics on
WCOSS. This new job creates gif images of model output for the GFS, GDAS,
and GEFS and posts them to a CPC website for international users. To be

implemented on April 26 at 1200Z.


https://www.google.com/calendar/embed?src=noaa.gov_e5lqoc7nnst9hgq1ask3v575e8%40group.calendar.google.com
http://www.nco.ncep.noaa.gov/pmb/changes/
http://www.nws.noaa.gov/os/notification/tin16-11gfs_gdas.htm
http://www.nws.noaa.gov/os/notification/tin16-05hysplit_smokeaab.htm
http://www.nws.noaa.gov/os/notification/tin16-08nos_leofs.htm

D. Partnerspresentation/discussion
New Business

Review Weekly Status Report
++ Scheduled RFCs (Approve/Reject/Defer)
++ Discuss RFCs rejected by the CM staff

Old Business

++ Verify Completion of Previously Scheduled RFCs
% Deferred Items

Announcements/Reminders

None

Next meeting — Thursday, 28 April 2016 @ 1:30 PM ET (17302)



